Royal University Of Phom Penh

Faculty of Engineering, Information Technology Engineering Department PROJECT PRATICUM

Exploring University And Scholarship Opportunities In Cambodia Semester Two

Submitted to Mr. Touch Nguonchhay

By: THOEUN ENGYI | PA BORASY

- Project Scope (Main Steps)
- 1. Define platform objectives, features, and user roles.
- 2. Design entity relationships and create essential tables: Users, Skills, Majors, Universities, Scholarships, Quiz.
- 3. Choose backend technology stack and configure the project environment.
- 4. Build secure and scalable API endpoints for platform operations.
- 5. Implement ORM or direct SQL connections between backend and database.
- 6. Apply user authentication, password encryption, and data validation measures.
- 7. Perform functional testing of APIs and database interactions.
- 8.Integrate frontend UI with backend services via APIs.
- 9. Develop an administrative panel for system management and monitoring.

O SUMMARY:

Plan → Database → Backend Setup → API → Secure → Test → Connect → (Optional Admin)

• **!** Work Breakdown Structure and Deadline Schedule

Thoeun Engyi

Week	Task	Time Line
3, 4	1	May 10,17
5, 6	2	May 24,31
7, 8	5	June 7, 14
9, 10	7	June 21, 28

11, 12	9	July 5, 12

Pa Borasy

Week	Task	Time Line
3, 4	3	May 10,17
5, 6	2	May 24,31
7, 8	4	June 7, 14
9, 10	6	June 21, 28
11, 12	8	July 5, 12